

# Proposed Timetable for Earliest Approval of Ashtead NDP

Date	2016												2017										
	Jun	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Forum Approve Subgroup Reports		F																					
Prepare Draft NDP Forum approve draft policies			F (24th)																				
Forum approve Draft NDP				F (14th)																			
Newsletter to all residents						28th Dec to 17th Jan																	
Publish Draft NDP for consultation						18th Jan to 28th Feb. Open Meeting 6th Feb																	
Prepare Submission documents for MVDC - NDP, Compliance Statement and Consultation Statement																							
MVDC Prepare report for Exec								F (12th)															
MVDC Exec Meeting 24th May to agree release for public consultation																							
MVDC Publicity Period - starting after 5th May																							
MVDC send NDP to Examiner																							
Examiner reviews NDP and reports to MVDC																							
ACV respond to queries																							
MVDC prepare report for Exec																							
MVDC arrange for Referendum																							
ACV publicise Referendum																							
Referendum by Ashtead Residents																							
Adoption of Ashtead NDP																							

ACV

MVDC

Other

F - Forum Meetings

